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The experimental satellite project PRISMA was initiated in 2005 by Sweden, France, Denmark, and Germany, 
with the Swedish Space Cooperation (SSC) as the project lead. The purpose was the demonstration of necessary 
techniques and the validation of the respective sensor technology for future missions that involve close formation 
flight and rendezvous in space. At that time, the German Aerospace Center DLR was not only involved in providing 
satellite GPS hardware and navigation software components but also as one of the experimenters for GPS-based 
navigation and autonomous formation flight. The idea of also conduction a part of the flight operations phase from 
Germany came into discussion at the end of 2009, with the purpose of sharing mission operations cost. This was 
agreed by Sweden and Germany shortly before launch of the two PRISMA satellites, which took place in June 2010. 
Nine months later, mission operations were handed over from SSC’s control center in Solna, Stockholm, to the 
German Space Operations Center (GSOC) in Oberpfaffenhofen, Germany. After successful operations by GSOC, the 
re-hand over of the mission back to Solna was performed in August 2011. 
The baseline concept for the German PRISMA ground segment foresaw cloning of the Swedish ground segment 
developed by SSC at GSOC to minimize the development and test effort, but specific adaptations were needed to 
integrate PRISMA into GSOC’s multimission environment. Furthermore, the original station network, which 
consisted only of the Kiruna ground station in North Sweden, was extended by two additional DLR ground stations 
in Weilheim, Germany, and in Inuvik, Canada. That extension proved especially beneficial to the shift concept. 
Another important aspect was the training of the German operations personnel in a short time. This was realized 
by training on the job concept, which kept the additional workload for teaching and training on acceptable levels and 
at the same time supported the Swedish flight operations team during their operations phase. 
This paper gives an overview of the GSOC ground segment and the flight operations activities. It reflects the 
challenges with regard to personnel and to the technical implementation of PRISMA flight operations at GSOC with 




With the launch of the first satellites more than 50 
years ago, utilization of near-Earth space for scientific, 
commercial and military purposes began. During the 
following decades, aspects like orbit pollution by space 
debris and potential collisions between these objects, 
whose count is steadily increasing, were not considered. 
Nowadays, these objects more and more endanger 
current and future manned and unmanned space 
missions. This is especially true for certain valuable 
orbit families. As a consequence of that fact, 
sustainability topics like on-orbit servicing/maintenance 
or active space debris removal came into focus of 
involved organizations. The realization of these 
ambitious objectives is challenging and requires 
development and in-space validation of new enabling 
key technologies, namely telepresence, telerobotics, 
autonomous formation flight (AFF), and autonomous 
rendezvous and docking (AR&D). 
 
I.I PRISMA Project Concept 
In 2005, the Swedish National Space Board (SNSB) 
and the Swedish Space Cooperation (SSC) initiated the 
satellite project Prototype Research Instruments and 
Space Mission technology Advancement (PRISMA)  to 
demonstrate these key technologies. The responsible 
SSC Space Systems Division was bought by German 
OHB AG and renamed to OHB Sweden AB in July 
2011, and the notation OHB-SE is used in this paper 
from here on. PRISMA was a two-satellite mission to 
demonstrate close formation flying, proximity and 
rendezvous activities with a high level of on-board 
autonomy in the areas of guidance, navigation and 
control (GNC). Following the low-cost concept of 
PRISMA, some European partners joined the attractive 
project and helped realizing it by providing hardware 
and software, or both. Additionally, a few also took part 
as experimenters, defining and executing own 
experiments. OHB-SE was responsible for the project 
and mission management, for the design and 
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manufacturing of the space segment, for the 
implementation and validation of the ground segment, 
and the conduction of mission operations. The German 
Aerospace Center DLR provided a GPS navigation 
system, the Centre National d'Études Spatiales (CNES) 
provided a formation flying radio frequency sensor 
(FFRF), the Technical University of Denmark (DTU) a 
star tracker camera-based, so-called Vision Based 
Sensor (VBS), and Techno Systems Developments, 
Naples, Italy, provided a Digital Video System (DVS). 
 
I.II Space Segment 
PRISMA’s space segment comprised two satellites. 
The bigger main satellite, called Mango, was equipped 
with sensors and cameras for the relative navigation as 
well as a propulsion system for active orbit alteration. 
The smaller satellite, called Tango, acted as the target 
for the rendezvous and formation flying experiments 
and featured no propulsion system. It also had only a 
simple attitude control system (ACS) based on 
magnetometer, sun sensor and magnetic torquer rods. 
The primary task of Tangos’s ACS was an uninterrupted 
electrical power supply by continuously maintaining a 
Sun-pointing attitude. Tango was operated remotely via 
Mango via an UHF inter-satellite link (ISL). 
On 15th June 2010, both satellites were put into a 
720/780 km sun-synchronous dawn-dusk orbit with a 
Dnepr rocket from Yasni in southern Russia. The two 
spacecraft were launched in a combined configuration, 
i.e. Tango firmly attached to Mango, and separated after 
a few weeks of commissioning. Figure 1 shows an artist 
view of both satellites being very small proximity. 
 
 
Fig. 1: PRISMA satellites Mango (right) and Tango 
 
A main aspect of PRISMA was the high level of 
onboard autonomy, which allowed execution of most 
experiments without ground visibility. Safety measures, 
to avoid collisions between the two spacecraft, for 
example, were completely covered by the space 
segment. 
 
I.III Ground Segment 
The initial concept for the PRISMA ground 
segment foresaw a mission control center (MCC) in 
Solna, Stockholm, an operator control center (OCC) at 
the European Space and Sounding Rocket Range 
(ESRANGE) in Kiruna, northern Sweden, and a ground 
station, also at ESRANGE. The MCC should be 
responsible for the overall mission control, flight 
procedure development, test, validation and simulations. 
The OCC was designed for the actual execution of the 
flight operations. This concept had to be adapted a few 
times before the mission started in 2010 (see chapter 
III).  
The key ground segment element was the 
monitoring and control (M&C) software suite called 
Rocket and Multi-Satellite EGSE System (RAMSES) 
[2]. RAMSES covers all main monitoring and control 
functions, such as telecommand script execution and 
logging, telemetry processing and display, and alarm 
and event monitoring. It is fully compatible to the ECSS 
Packet Utilization Standard (PUS) and other CCSDS 
standards and formats such as the Communications 
Operation Procedure-1 (COP-1). For PRISMA, 
RAMSES was supplemented with mission specific 
MATLAB tools, e.g. special navigation and attitude 
data displays. Mission planning was done with the 
commercial project management software HANSOFT*, 
and storage and exchange of raw TM data and 
processed data products among the different project 
parties was facilitated by an archive system hosted by 
the Parallel Data Center (PDC) at the Royal Institute of 
Technology, Stockholm. 
 
I.IV Operations Concept 
In spite of having a high autonomy level of the 
space segment, the mission concept was designed to 
have at most 10 ground station passes per day in total, 
up to 6 passes for active flight operations and up to 
additional 4 passes for download of recorded data. The 
dump passes were needed to have both, sufficient 
monitoring periods for the experimenters during their 
experiments, if required, and the necessary contact 
duration to download all the data. Download-only 
passes were planned to run with only a command 
operator for monitoring of spacecraft health. The other 
operations team members should be on call during that 
time. Thus, the active flight operations basically 
required only a one-shift operations day and 5-7 days 
per week depending on the experiment. However, due to 
the experimental character of the payloads, it turned out 
that actively managed contacts past the end of a shift 
became necessary more often and the operations 
                                                          
* Hansoft AB,SE-753 20 Uppsala, Sweden, 
www.hansoft.se 
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concept needed to be altered to an overlapping two-shift 
concept. 
An operations shift was manned by a mission 
responsible flight director (MCC), an operator (OCC) 
and a Guidance, Navigation and Control engineer 
(GNC). MCC prepared the passes, conducted them and 
also did the post-pass reporting. He also monitored the 
satellites’ functions, took care of the data dump 
management, and coordinated all activities in case of 
anomalies. By orders of the MCC, the operator executed 
the respective flight procedures. The OCC was also 
responsible for monitoring of ground system functions 
and software. He monitored and confirmed execution of 
sent real-time and time-tagged commands and checked 
incoming events and warnings. The third position in the 
control team was the GNC engineer. He monitored the 
GNC related functions of the satellite, such as attitude 
and relative navigation data, functioning of the GPS 
system, and execution of attitude and orbit maneuvers. 
During a pass, GNC assisted MCC and initiated 
recommendations in case of anomalies. For the 
experiment preparation, GNC was in close contact with 
the experimenter. During critical experiment phases, the 
experimenter (EXP) was also present in the control 
room and therefore available in case of questions. This 
has been the case, for example, for all experiments 
involving the High Performance Green Propellant 
(HPGP) propulsion subsystem. 
 
II. ADDITIONAL GROUND SEGMENT FOR 
PRISMA 
II.I Mission Concept Needed to be Revised 
After start of the project in 2005, the preparation of 
the PRISMA space and ground segment made good 
progress. Hardware and software was developed and 
validated, and an experiment timeline was generated 
and agreed with the respective experimenters. 
Availability of financial and personnel resources made 
it however necessary to modify the initial ground 
segment concept. The first change was the concentration 
of mission and operator control functions in Solna, 
whilst only a backup control capability remained at the 
station in Kiruna. This design change improved the 
financial situation, but in 2009 it became clear that the 
mission could not be executed within the planned 
financial budget. All project partners therefore checked 
their options to intensify their engagements. In that way, 
DLR offered to perform at least a part of the mission 
from the German Space Operations Center (GSOC). 
With respect to the few months left until mission 
launch, the new and revised concept for mission 
preparation and execution comprised three phases. 
In the first phase, the project team should proceed 
with the preparation for the launch. The first 5-9 months 
of the mission should be performed by the mission 
control center in Solna with personnel reinforcement by 
GSOC engineers. In parallel, a second control center 
should be established at GSOC and an operations team 
needed to be trained and qualified to take over the 
mission. During this first phase, GSOC also included 
with Weilheim ground station in Weilheim, southern 
Germany, a second station into the PRISMA ground 
station network. Primary ground station was however 




Fig. 2: Agreed concept of activities and operational 
responsibilities after launch; DLR contributions in 
blue and OHB-SE in grey 
 
The second phase comprised the handover of the 
satellites from Solna to GSOC and the following five to 
six months of mission operations by the GSOC team. 
During this phase, GSOC operations team should be 
supported by Solna specialists, partly on site but most of 
the time remotely, e.g., on-call engineering support 
during office hours. During that phase, GSOC also 
planned to validate Inuvik ground station, Canada, for 
operations with PRISMA. The re-handover of the space 
segment from GSOC back to Solna marked the end of 
the second mission operations phase. 
In the third and last phase, Solna should resume the 
mission operations and operate PRISMA until end of 
life. 
The updated concept with two mission control 
centers and the timeline were discussed and agreed by 
all parties in spring 2010, shortly before the launch. 
 
II.II Motivation 
The motivation for GSOC to take charge of the 
mission operations for a short period of five to six 
months was driven by the unexpected opportunity to get 
additional experience in operating a close-formation-
flight space segment and also to conduct rendezvous 
and proximity operations. With the mission TanDEM-X 
[1], GSOC had already gathered experience in 
formation flight with satellites having a spatial 
separation of >150 m. PRISMA, however, planned to 
decrease that distance even further, down to less than 
10 m. 
GSOC was already involved in PRISMA and had 
prepared some experiments concerning autonomous 
formation flight and autonomous orbit keeping. With 
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the deeper involvement in PRISMA, some additional 
experiments concerning optical navigation could be 
envisaged. Furthermore, performing the flight 
operations from GSOC was now the opportunity to get 
directly into the driver’s seat.  
All in all, these new opportunities could be a direct 
benefit for upcoming on-orbit servicing (OOS) missions 
like DEOS [3]. This German On-Orbit Servicing 
Mission, which is planned to be launched in 2017, will 
demonstrate rendezvous and robotic capturing of 
another satellite, maintenance activities and controlled 
reentry of captured objects. GSOC will be in charge of 
the mission operations for DEOS, so with PRISMA, 
relevant key technologies could be developed and 
exercised beforehand in order to reduce the risk for 
DEOS.  
 
II.III Challenges and Risks 
Beside the positive aspects of the project, the 
challenges and risks need to be mentioned here. The 
main constraint for the implementation of ground 
segment for PRISMA at GSOC was the time. The 
discussions between the involved parties in Sweden and 
Germany started in October 2009, which was at that 
time 4 months before launch. In spite of starting 
immediately with the preparations and taking into 
account the launch delay until June 2010, the time frame 
was quite ambitious to accomplish both, the 
implementation of the control facility and network and 
the training of corresponding operations personnel. 
Another constraint to be respected was the 
limitation of available documentation and personnel 
resources for education and training needs. According to 
the initial mission concept, it was planned to operate the 
mission by the same personnel, who developed and 
tested the satellites and the ground segment 
components. The project documentation was well 
prepared for the external experimenters, but less-suited 
for external flight operations. Thus, a main part of the 
operational knowledge needed to be found out in direct 
contact with the specialists in Solna. Unfortunately, the 
Swedish resources for training of the GSOC personnel 
were limited as well. Right from the start of the 
cooperation it was clear, that class room lessons or 
dedicated training sessions could not be provided.  
 
II.IV Agreed Approach 
Taking all available information and analysis results 
at that time into account, the details were discussed 
between OHB-SE, SNSB, and DLR and it took some 
intense negotiations before a corresponding 
Memorandum of Understanding (MoU) could be agreed 
upon and signed. Key element of that MoU was mutual 
support on reasonable endeavor basis without any 
liability. 
The agreed technical approach thereby was: 
 Implementation of a second control facility at 
GSOC. 
The basic concept was to use the proven control 
software suite RAMSES and mission specific tools 
to minimize the effort for development, test, and 
validation. GSOC additionally planned to use a few 
components and processes of their own 
multimission environment for the purpose of both, 
keeping the costs on adequate levels and ensuring 
maximum mission safety by reusing reliable and 
mission proven processes. 
 Presence of GSOC personnel at OHB-SE’s control 
center in Solna during the final mission preparation, 
including the simulations 
This became necessary due to the limited 
documentation and personnel resources. 
 Personnel support by GSOC operators during the 
first operations phase controlled by Solna control 
center 
This support was mainly intended to preserve 
Swedish resources but had also positive effect on 
the training of designated GSOC personnel.  
 Five to six months of PRISMA mission operations 
by GSOC 
This was the main topic, comprising the 
execution of different experiments. It was foreseen 
to hand over PRISMA mission operations 
responsibility to GSOC for that period. Remote 
support by OHB-SE specialists for experiment 
planning and validation and in case of anomalies 
was agreed. 
 Return of the control for the space segment back to 
Solna 
Initial planning foresaw that GSOC’s final 
activity was the depletion of the remaining fuel of 
Mango, which practically terminates the satellite 
formation, and the re-handover of Mango to Solna 
control center. This planning was however revised 
during the first months of the mission because the 
better-than-expected propellant consumption 
allowed to keep the formation longer and provided 
options for additional experiments. 
 Implementation of a station network including the 
DLR stations in Weilheim and Inuvik 
GSOC’s baseline was to use its own antennas in 
Weilheim as prime station supplemented by 
contacts via the DLR station in Inuvik, Canada, and 
the SSC station in Kiruna. 
 
Beside these technical aspects, organizing the 
required, additional funding for this project was another 
topic to be addressed. With the interesting perspective 
of running the mission from GSOC (see chapter II.II), 
the German Federal Ministry of Economics and 
Technology provided funding, which covered a part of 
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the total costs for facilities, stations, and personnel. The 
remaining part was financed by GSOC itself. 
 
III. GSOC PREPARATIONS IN DETAIL 
As the available time for mission operations 
preparation for GSOC was short, respective activities 
started shortly after the first contractual negotiations 
between SNSB, OHB-SE, and DLR/GSOC, i.e. 
preparation work was already ongoing a few months 
before MoU signature. Figure 3 gives an overview of 





Fig. 3: GSOC ground segment preparation timeline 
 
As described in chapter II, the preparation of an 
additional ground segment for PRISMA at GSOC 
technically concentrated on three major topics: the 
implementation of respective control center hard- and 
software, the preparation of the additional stations plus 
corresponding network, and education and training of 
operations personnel. This is described in the following 
subchapters. 
 
III.I Mission Control Center 
Following the baseline approach of cloning the 
Solna control software and tools, the installation of the 
M&C software RAMSES on corresponding PCs could 
be done straight forward. Different to mission 
operations at Solna control center, which were 
conducted out of a single computer network with access 
to the Internet, security requirements of the 
multimission environment at GSOC required two LANs 
for this task. The direct satellite operations, e.g. 
reception, processing, and archiving of TM and the 
release of commands, were performed from the so 
called Ops LAN, which is connected to the respective 
ground station. Other mission activities took place in an 
office LAN, e.g. storing and retrieving data via the 
external data storage PDC, mission planning with 
HANSOFT via the Internet, or training and rehearsals 
with the spacecraft simulator, located in Solna. Thus, 
RAMSES and other operational software tools (Ops 
tools) were available in both network environments. A 
controlled and secure data exchange between both 
LANs was realized by an automated file distribution 
system (AFD†). Figure 4 illustrates the LAN concept 




Fig. 4: Different ground segment architecture in Solna 
and GSOC; two separated LANs were needed at 
GSOC, an operations network for satellite control 
and one for the access of the simulator and external 
entities  
 
In addition to the provided Swedish operations 
support tools, GSOC flight operations personnel also 
used existing generic GSOC multimission tools and 
newly developed GNC related software modules for 
their operations, e.g., for maneuver planning, analysis, 
and visualization. 
Workspace for the PRISMA flight operations team 
was allocated in one of GSOC’s multimission control 
rooms. Figure 5 shows the layout of the control room 
K9, which was at that time also used by two other 




Fig. 5: Workspace within control room K9 showing the 
PRISMA consoles (blue) and positions of other 
projects (light grey) 
 
III.II Ground Stations and Network 
The PRISMA specific configuration of the ground 
station in Weilheim, which is 30 km southwest of 
Oberpfaffenhofen, could be done in short time. As the 
existing leased line between that ground station and the 
control center was shared with other missions supported 
                                                          
† AFD (Automatic File Distributor) developed by DWD, 
http://www.dwd.de/AFD 
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by GSOC, its bandwidth capacity was increased to four 
Mbit/s to avoid potential bottlenecks. This was 
necessary because of PRISMA’s peculiar downlink 
characteristic of having housekeeping and payload TM 
together in one single TM stream of approx. 1 Mbit/s 
and using a RAMSES component for archiving directly 
in the OPS LAN. This policy differs significantly from 
the often employed scheme of routing only low-
bandwidth housekeeping TM to the control center and 
archiving the high-bandwidth, raw payload TM directly 
at the ground station for later retrieval and offline 
processing. 
The ground station in Kiruna, originally planned to 
be the one and only PRISMA ground station, was 
configured to rely on a single link to OHB-SE’s control 
center in Solna. In a first step to support the necessary 
qualification tests of GSOC’s planned new ground 
segment, this configuration was successfully altered for 
dual control center support. This allowed routing of TM 
to both control centers simultaneously and eased 
development activities without influencing concurrently 
ongoing mission support by OHB-SE. 
First TM reception test passes via Kiruna revealed 
an unacceptably high systematic frame loss rate of 10-
15%. Analysis of the link between Kiruna and GSOC 
identified the employed connection type between 
Stockholm and Germany as the bottleneck. The data 
were routed through a public Internet link, whose 
nominal bandwidth was sufficient, but, depending on 
the current bandwidth usage by other Internet traffic, 
some TM packets arrived delayed at GSOC and were 
dropped by the network system due a setting that 
preferred on-time data over complete data. A change of 
that SLE protocol setting from “timely complete” to 
“online complete”, and a following optimization of 
buffer size-controlling parameter to support continuous 
data flow, finally ensured that all packets were routed to 
the RAMSES system without losses. However, during 
some passes, the fluctuating available bandwidth still 
caused TM backlogs of up to 30 seconds. This was 
considered inacceptable, especially during potential 
contingency or time critical situations, and an exclusive 
connection was finally rent to mitigate that problem. 
The implementation of the Inuvik station was not 
mandatory for GSOC’s operations phase, but it 
promised a higher flexibility for operations planning. 
This station of the DLR Remote Sensing Data Center 
(Deutscher Fernerkundungsdienst, DFD) was already in 
use for the TanDEM-X mission and allowed contacts 
with PRISMA in orbits outside Kiruna’s visibility. 
Inuvik passes allowed GSOC running active flight 
operations during normal working hours instead of 
during night shifts. In context with the remote support 
by OHB-SE’s specialists during office hours, this option 
also improved mission safety. The visibilities of the 
PRISMA space segment from the employed ground 
stations during one day are shown in figure 6. 
 
 
Figure 6: Typical ground station visibilities during 24 
hours over ground stations Kiruna, Weilheim, and 
Inuvik 
 
First tests with Inuvik also showed TM gaps, which 
was solved with the described modified SLE protocol 
setting. The inevitable few TM delays were accepted 
and taken into account for the operations. 
Tests and qualification of the stations took place 
concurrently to ongoing OHB-SE mission operations. 
TM tests with Weilheim and Kiruna were possible 
without any additional preparations by Solna due to the 
overlapping visibility of these two ground stations. For 
TM testes with Inuvik, however, mission planning in 
Solna needed include upload of additional transmitter-
on commands for theses passes. Uplink tests were 
closely coordinated with ongoing mission activities, and 
we therefore used spare passes without any other 
activities foreseen by OHB-SE for these tests. Only 
dummy commands authorized by OHB-SE were sent 
during these TC test contacts by GSOC and potentially 
running experiments therefore not disturbed. 
 
III.III Operations Team 
Besides implementing GSOC’s PRISMA ground 
segment in a challengingly short time frame, building 
and training of the GSOC flight operations team was 
another major concern. The first idea was to use the 
personnel already involved in the DEOS mission, which 
was at that time in preparation of the system 
requirements review (SRR), plus experienced engineers 
form other projects, who could get familiar with the 
PRISMA specific environment in a short time. 
Unfortunately, both strategies did not result in the 
required number of flight engineers, as the DEOS team 
members alone were too few and most of the 
experienced engineers were busy with critical mission 
phases of their projects. Most of the final PRISMA 
flight operations team therefore had less experience in 
mission operations than desired, but they compensated 
this with ambitious engagement. 
The MCC position was manned by personnel of 
GSOC’s Mission Operations department. Specialists 
from GSOC’s Spaceflight Technology department 
covered the GNC position. OCC was manned by 
personnel of GSOC’s multimission support team, who 
were also responsible for the operator function in other 
missions. At begin of the GSOC mission phase, the 
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flight operations team thus consisted of five MCC 
engineers, three GNC specialists, and 16 OCC 
operators. The latter were so many because the whole 
multimission operator team needed to be familiarized 
with PRISMA OCC tasks to fully integrate PRISMA 
into the existing multimission environment, which 
saved cost. 
The training of MCC and GNC engineers started 
with MoU signature a few weeks before launch of 
Mango and Tango. Due to their limited resources and 
the soon-to-come launch, OHB-SE could not support 
dedicated training for GSOC’s foreseen MCC and GNC 
personnel. The chosen alternative was therefore to send 
these colleagues to Solna, to follow the final 
simulations, rehearsals, and also the first weeks of 
PRISMA mission operations. By watching and 
interviewing OHB-SE’s operation team members they 
learned the ground segment’s functionality and how to 
operate the space segment. In the next step, after 
certification through OHB-SE flight operation team and 
mission management, GSOC personnel started covering 
the OCC position, turning the flight operations team 
into a joint one consisting of GSOC and OHB-SE 
engineers. This support lasted from mid August 2010 
until end of February 2011. 
In parallel to the training and shift work at Solna, 
the GSOC team conducted an own training program in 
Oberpfaffenhofen by means of class room lectures and 
simulations. Team members returning from Solna 
informed their colleagues during these lessons about 
gained know-how. Two months before handover of 
PRISMA space segment to GSOC, the multimission 
operators were instructed in the OCC tasks and duties.   
 
III.IV Ground Segment Qualification 
The qualification of GSOC’s PRISMA ground 
segment was an essential milestone for the clearance to 
handover from Solna to Oberpfaffenhofen, and two 
reviews were conducted to prove technical and 
operational readiness. With the GSOC-internal technical 
acceptance review (TAR) in November 2010, correct 
technical implementation of control room equipment 
and software, the operational status of the ground 
stations, and the corresponding network were 
confirmed. Although being an internal review, 
representatives from OHB-SE and from the DLR 
Spaceflight Management were present as well. In 
February 2011, the official operational readiness review 
(ORR) finally confirmed the readiness of all technical 
and personnel elements for the mission. This time, the 
review was chaired by the DLR Spaceflight 
Management. The proper functioning of the TM and 
TC-chain via the stations in Weilheim and Kiruna could 
be confirmed as well as the adequate training level of 
the operations personnel. The result of the ORR was the 
formal “Go” for handover although the implementation 
of Inuvik station support was not finished at that time. 
This was however not mandatory, because WHM was 
planned as prime station with supporting contacts over 
KIR. 
 
IV. HANDOVER AND MISSION EXECUTION 
The handover of a mission from one control center 
to the other is a highly critical operation. It is not only 
the moment when the responsibility for a satellite 
changes; it is also a complex process with many 
essential activities for preparation of the handover, the 
handover itself and post-handover activities. It 
comprises both, the handover of responsibilities and the 
exchange of latest information between the control 
centers to ensure a smooth progress without unwanted 
delays or anomalies. Typical examples for such 
information are the latest status of the space segment, 
formation parameter, violations of TM limits during the 
last contact, and the onboard time-tagged commands. 
The handover and related activities are treated in more 
detail in the following subchapters. 
 
IV.I Handover Preparation 
In order to ensure a safe and controlled handover of 
the PRISMA formation to GSOC and vice versa, the 
preparations for it started several months before the 
planned event [5]. A corresponding handover plan was 
created and agreed by both parties beforehand. This 
plan comprised the following main aspects: 
 Handover criteria 
 Handover activities and timeline 
 Responsibilities  
 
Handover criteria were a set of conditions and 
requirements to be fulfilled before the handover could 
take place. For PRISMA, the primary criterion was the 
readiness of the new ground segment, confirmed 
through a passed ORR. Another requirement was the 
availability of a mutually agreed emergency procedure 
to be used in any case of emergency during PRISMA 
operations at GSOC. The procedure contained principal 
rules, basic guidelines for immediate actions, and phone 
numbers of on-call OHB-SE specialists. Another 
requirement was the availability of an agreement of kind 
and support by the OHB-SE support team during the 
GSOC operations phase. This agreement included on-
site support by support engineers during handover and 
the first operation days at GSOC and an office-hour, on-
call support for all remaining mission operation days 
until re-handover. 
All activities of the handover process and their 
timing were covered by a dedicated handover 
procedure. This procedure started two months before the 
planned handover day with the availability of the 
handover plan and the official announcement of the 
handover day. A few days before handover and during a 
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preparatory handover teleconference, both parties 
discussed and confirmed last activities and the planned 
timing. This teleconference also served for the 
discussion of open issues, identified problems, and 
questions. In conjunction with the teleconference, the 
control center that hands over control responsibility 
provides the second, control-receiving control center 
with a first set of data and information. This so-called 
handover data package 1 comprised the current set of 
flight procedures, data bases, and the mid-term 
experiment plan. Another crucial aspect was the 
coordination of the Kiruna station scheduling, because 
both control centers had to use that station during 
consecutive passes. Then, on handover day, a data 
package 2 should be exchanged in the same way as the 
first one, containing the latest available information 
about the satellites, occurred anomalies, or TM-limit 
violations. During the handover teleconference this 
latest data should be discussed, if required, and the 
completion of handover confirmed by GSOC and OHB-
SE. Table 1 lists the main handover activities and their 
schedule. 
The handover plan also described responsibilities 
for each respective activity. This comprised both, the 
support by Solna specialists during the critical handover 
days and an on-call support during the GSOC mission 
phase. It was agreed that two specialists from OHB-SE 
are present from handover day on for some days in 
order to provide support in case of anomalies, problems 
with ground segment components, or with the satellites. 
For the entire GSOC operations phase, an on-call 
support for trouble shooting and in case of anomalies 
was arranged. This support was only available during 
office hours, which was conflicting with the original 
shift concept that foresaw night time operations. This 
problem was automatically mitigated with the change to 
daytime operations when Inuvik ground station support 
became available later 
 
IV.II Handover to GSOC 
The actual execution of the handover from Solna to 
GSOC closely followed the planned and agreed 
procedure, with only minor deviations. The handover 
date and time, which was planned for the afternoon on 
14th March 2011, could remain unchanged since no 
relevant problems were detected during the preparatory 
handover teleconference. The latest flight procedures 
were implemented at GSOC as soon the first handover 
data package arrived from Solna. The only deviation 
from the planned procedure occurred when the 
scheduling of the Kiruna station passes shifted from 
Solna to GSOC. When GSOC sent their passage plan, 
beginning with the first pass after the handover, to the 
automated scheduling system in Kiruna, previous 
scheduling requests were automatically deleted. This 
unfortunately included the passes planned for Solna 
PRISMA support until handover. This behavior was 
quickly detected, the station scheduling corrected and 
special consideration to this topic given for the planning 
of the re-handover from GSOC to Solna. 
 
Time Item / Activity 
H/O – 2 month Handover plan and procedure available  
H/O – 2 weeks Handover date/time announcement 
H/O – 4 days Preparatory handover teleconference 
 H/O procedure and timeline agreed 
by both parties 
 H/O data package 1 provided  
H/O – 2 days Final coordination and scheduling of Kiruna 
station 
Last pass before 
H/O 
Kiruna pass 
Last operations by Solna 
GSOC was monitoring TM 
Handover data package 2 provided after the 
pass 
Handover Handover teleconference 
 Discussion of data package 2 
 Space segment and GSOC ground 
segment were stated green for H/O 
 Handover execution was confirmed 
by both sides 
First pass after 
H/O 
Satellites were operated by GSOC 
successfully via Kiruna 
Solna was monitoring TM 
Start of on-site support by Solna specialists at 
GSOC 
Start of Solna MCC stand-by phase 
H/O + 1 day Start of experiment operations 
H/O + 3 days End of Solna MCC stand-by phase 
H/O + 1 week End of on-site support by Solna specialists 
Start of Swedish on-call support 
End of handover process 
Table 1: Handover major milestones and activities 
 
The last experiments of Solna mission control were 
completed as planned and both satellites configured for 
handover. During Solna’s last pass via Kiruna in the 
afternoon, GSOC was already monitoring TM. After 
that passage, the second handover data package was 
generated, transferred to GSOC, and discussed during 
the handover teleconference before the next passage, 
this time controlled from GSOC. The “Go” for the 
handover could be agreed by both sides and the next 
Kiruna pass was successfully operated by GSOC, with 
Solna monitoring TM this time. Routine checks during 
that passage and first commands confirmed successful 
handover by GSOC. As agreed before, the Solna control 
center remained in hot stand-by for the next three days, 
and two engineers from Solna were present at GSOC 
during the first week of their operations, which turned 
out very helpful. 
With the end of that on-site support and start of an 
on-call service by Solna, the handover process was 
completed and documented with a handover report. One 
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lesson learnt from that first handover was to foresee 
more time between the two actual handover contacts. 
This way, handover package preparation, transfer, 
implementation, and discussion in the handover 
teleconference could be achieved in a more relaxed 
manner and also if not all actions function as planned. 
 
IV.III Mission Execution 
After the successful handover, flight operations at 
GSOC were started directly on the next day with the 
upload of new AOCS software, which was typically 
done at the beginning of a new experiment with 
navigation topic. The first experiment conducted under 
GSOC control was from DLR and called Autonomous 
Formation Control 2 (AFC-2), which was running for 
19 days. Table 2 lists this and all other PRISMA 
experiments executed during GSOC mission operations 
phase. 
 
Experiment Duration Experimenter 
Autonomous Formation 
Control 2 (AFC-2) 
19 days DLR, GSOC 
Autonomous Formation 
Flight (AFF) 
9 days OHB-SE 
Autonomous Rendezvous 
(ARV-2) 
2 days OHB-SE 
(PROX-FARM) 12 days OHB-SE 
High Performance Green 
Propellant Experiment 
(HPGP-3) 
21 days ECAPS, SE 






of Space Physics 
(IRF) 
Autonomous Orbit Keeping 
2 (AOK) 
30 days DLR, GSOC 
Formation Flight Re-
Acquisition (FFReAc) 
5 days DLR, GSOC / 
OHB-SE 
Table 2: Experiment timeline 
 
The typical activities for an experiment preparation 
and execution were as follows: 
 Experiment preparation 
 Onboard software update (if necessary) 
 Validation of Experiment procedures 
 Experiment Readiness Review (ERR) 
 Transfer to the initial formation/conditions 
 Experiment execution & monitoring 
 
The preparation of an experiment was the longest 
phase starting with the first definition, planning of fuel 
budgets, development of onboard software and 
corresponding flight procedures, and adaptations with 
respect to the overall mission timeline. Close to the start 
of the experiment, the experimenter was doing the final 
preparations together with a GNC engineer who took 
care of all experiment and GNC related aspects during 
its execution. During an experiment readiness review 
(ERR), the upcoming experiment was explained to the 
flight operations team, detailed activities, constraints 
and critical phases, including hold points with go/nogo 
decisions, were discussed and agreed between the 
respective experimenter and the flight operations team. 
The ERR was thus a key element of every experiment 
preparation. 
Some experiments were using dedicated onboard 
software components that needed to be uploaded and 
activated beforehand. This was normally done by the 
flight operations team in preparation of the experiment 
without presence of the experimenter. 
It was not always possible, that an experiment could 
be directly started with the configuration in which the 
previous experiment ended. The satellites therefore 
often needed to be reconfigured correctly, and 
sometimes also an orbit transfer was necessary to bring 
the satellites into the required initial formation. In order 
to minimize the propellant consumption for the 
transfers, the general experiment timeline was 
optimized beforehand in a way that the final formation 
of one experiment is as close as possible to the next 
experiment's initial conditions. 
The validation of the prepared experiment 
procedures was done in two stages. The first validation 
was performed with a software simulation, where the 
complete experiment, including the dynamic behavior 
of both satellites, was simulated. Fuel consumption and 
safety distances were checked with this. Due to access 
limitations, this could be performed only at OHB-SE 
and so GNC engineers in Solna were always involved in 
the experiment preparation process. The second 
validation was done by GSOC MCC via remote access 
to the hybrid satellite simulator. The prepared flight 
procedures were therefore loaded into the simulator to 
check the correctness of the generated commands (real-
time and time-tagged). 
The experiment execution started with the upload of 
the experiment’s commands by running the 
corresponding flight procedures. The satellites’ behavior 
was monitored in real-time during the passes and also 
offline after a contact through analysis of downloaded 
and recorded TM. Most experiment parts ran without 
ground visibility, but sometimes, ground actions, such 
as enabling or disabling the next experiment sequence; 
mode changes; or experiment abort commands needed 
to be done during a contact. 
In parallel to the experiment related activities, MCC 
took care of the routine tasks of the mission. These 
activities were mainly the management of the onboard 
data storage and the corresponding dump of data to 
ground, regular TM checks on daily basis, updates of 
GPS related data (YUMA GPS Almanac) on weekly 
basis, or loading of transmitter on/off commands for the 
upcoming passes. 
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IV-IV Re-handover from GSOC to Solna 
The re-handover of Mango and Tango back to the 
OHB-SE control center in Solna was performed on 23rd 
August 2011. The handover was prepared in basically 
the same way as the first handover, taking into account 
the lessons learned. This time, the scheduling of station 
could be arranged smoothly. On the handover day, 
GSOC performed its last active pass at around noon and 
three hours were available for the compilation of the 
second handover data package and for the handover 
teleconference. A TM-only contact with Inuvik in 
between was used to for additional monitoring. Solna 
control center then successfully resumed mission 
operations again with the first contact over Kiruna in the 
afternoon. 
For the re-handover, neither on-site support nor a 
longer stand-by phase by GSOC after handover was 
needed. GSOC monitored the first two Kiruna passes 
but was then released from operations. 
Since the re-handover the PRISMA formation was 
operated by OHB-SE again, who continued 
experimental activities. Additional experiments were 
acquired and also GSOC provided an additional 
experiment, the Advanced Rendezvous demonstration 
using GPS and Optical Navigation (ARGON) [6] in 
April 2012, but this time, PRISMA was operated by 
Solna.  
 
V. EXPERIENCES AND LESSONS LEARNED 
With the re-handover of the fully functional 
PRISMA satellites back to Solna control center, a main 
requirement of this ambitious endeavor could be met. 
Beside the main task of running the PRISMA mission 
for a certain period, valuable experiences could be 
gathered and are described in this chapter. 
 
V.I Control Center Implementation in Short Time 
The implementation and qualification of an 
additional control center plus station network within 
less than one year was never done or tried at GSOC 
before. In spite of following the approach to install a 
clone of an already developed control center concept, 
much effort was necessary until all elements were 
validated and ready for handover. Some changes of the 
initial concept, e.g., the implementation of a dual LAN 
concept for the mission operations workspace, needed to 
be realized. A general lesson learned in this context was 
therefore, that the implementation of an external 
mission control center requires adaptations, even when 
complete systems were provided.  
The default M&C system at GSOC is SCOS2K. 
Integration and usage of the external Swedish M&C 
system RAMSES gave GSOC the opportunity to use 
and learn from an alternative concept for satellite 
monitoring and control by running it during a real 
mission. Getting this experience is considered as a 
convenient side effect. 
 
V.II Data Connection Experiences 
As described in chapter III.II, the loss of TM frames 
after first implementation of the network due to 
communication link bottlenecks led to a solution which 
has not been used before. The new approach has 
become another option in the repertoire of GSOC’s 
ground data system. 
 
V.III Successful Mission Operations 
Running the PRISMA mission operations for five 
months was a valuable experience for GSOC, whose 
engineers had the opportunity of running such an 
interesting mission from the “driver’s seat”. Some 
lessons, how to operate highly automated very close 
formations, rendezvous and proximity activities could 
be learned. 
Of course, not all operations processes went smooth 
from the beginning on. Some glitches occurred and 
adaptations were implemented on-the-fly. One 
contingency situation occurred when in the preparation 
process of one experiment a transfer to the entry 
formation failed due to a combined software and 
operator failure. This caused an unexpectedly high 
propellant consumption, and some time was needed for 
investigations before the experiment activities could be 
resumed, but such situations or occurrences could not be 
completely avoided. Respecting the limited preparation 
time, the mission went quite smooth.  
 
V.IV Additional GSOC Experiments 
With the deeper involvement in the PRISMA 
project, GSOC gained additional rendezvous and optical 
navigation experience. This was one of the main 
motivations to perform the mission operations at GSOC. 
Camera raw data recorded during the relative navigation 
experiments could be received and will be input for new 
developments. 
 
V.V Evaluation of Long Contact Phases 
Running LEO missions with consecutive or 
overlapping ground station passes and the required 
switch from one station to the next is a standard task of 
control centers and has been exercised often before. The 
handover were coordinated by the control center and the 
flight operations paused for the time span that is 
necessary for the change of the TM and TC links. 
Rough orders of magnitude for the switching time spans 
were already available, but in view of upcoming 
missions with robotic activities, requirements to 
minimize the TM and TC link outages are expected. 
Thus, consecutive passes with PRISMA were used to 
measure these times. It was also tried to investigate, 
how a training of the involved personnel could reduce 
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these outage times. Several test passes were run and the 
times were measured. The results indicated that the 
telemetry link could be switched without losing any TM 
frames. For the change of the TC link, outages of 20-30 
seconds were measured and it is not expected, that this 
could be significantly reduced by special drill of the 
involved personnel. Any further, reliable reduction of 
the TC outage duration is only possible through 
automated handover procedures for which the M&C 
systems of involved ground stations must be prepared. 
This is an interesting, and in the perspective of future 
OOS missions, promising future task. Figure 7 shows an 
orbit with overlapping contacts over Weilheim, Kiruna, 




Figure 7: Consecutive Weilheim-Kiruna-Inuvik pass 
 
VI. CONCLUSION 
Execution of PRISMA mission operations by 
GSOC were successfully conducted in compliance with 
deadlines and budget limitations. A second PRISMA 
ground segment was implemented in Oberpfaffenhofen, 
comprising control facilities, an extended ground station 
network, and a mission operation team. This allowed the 
handover of control from Solna to GSOC for five 
months of mission operations from Germany. After this 
time, control over the two fully functional satellites 
Mango and Tango was successfully returned to Solna 
control center again. 
The two main goals of this ambitious endeavor 
could be met. First, with the new operational scenario, it 
was possible to compensate budget shortages. The 
mission was run completely and all initially planned 
experiments could be performed. Second, GSOC had 
the opportunity to operate a mission with close 
formation, rendezvous, and proximity aspects, and was 
also able to run some additional own experiments. 
Finally, valuable experiences w.r.t. upcoming OOS 
tasks could be gained. 
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